

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	01 October 2026
Team ID	SWTID-2026-8331
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to plan the Script-Controlled ACL product backlog and sprint schedule.


Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Access Control Setup	USN-1	As an administrator, I can create an ACL rule by selecting a protected record field and defining the condition for access.	3	High	Team Member 1
Sprint-1	Access Control Setup	USN-2	As an administrator, I can configure whether the rule applies to read or update access.	2	High	Team Member 1
Sprint-1	Access Evaluation	USN-3	As an authorized user, I can request a protected record and have the ACL evaluate the configured field value before access is granted.	5	High	Team Member 2
Sprint-2	Allow / Deny Decision	USN-4	As the system, I can allow access when the field value satisfies the configured condition.	3	High	Team Member 2
Sprint-2	Allow / Deny Decision	USN-5	As the system, I can deny access when the field value does not satisfy the configured condition.	3	High	Team Member 2
Sprint-2	Audit & Monitoring	USN-6	As an administrator, I can view an audit record showing the request, field evaluation, decision and timestamp.	3	Medium	Team Member 3
Sprint-3	Testing & Administration	USN-7	As an administrator, I can test an ACL rule with sample field values before applying it to protected records.	3	Medium	Team Member 3
Sprint-3	Testing & Administration	USN-8	As a developer, I can handle invalid rules and evaluation errors without exposing protected record data.	3	High	Team Member 4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	01 Oct 2026	06 Oct 2026	13	06 Oct 2026
Sprint-2	9	6 Days	07 Oct 2026	12 Oct 2026	TBD	TBD
Sprint-3	6	6 Days	13 Oct 2026	18 Oct 2026	TBD	TBD
Sprint-4	0	6 Days	19 Oct 2026	24 Oct 2026	TBD	TBD

Velocity:

For this project, the planned sprint capacity is tracked using completed story points. Average velocity (AV) = Total completed story points ÷ Number of completed sprints. For Sprint-1, the planned velocity is 13 story points.



Burndown Chart:

A burndown chart shows the remaining work against the sprint timeline. For Script-Controlled ACL, it can be used to monitor completion of access-control setup, field-value evaluation, Allow/Deny logic, auditing and testing tasks.

Reference: